STATE OF WASHINGTON
DEPARTMENT OF ECOLOGY

3100 Port of Benton Bivd o Richiand, WA 99352 e (509) 372-7950

Tune 28, 2007

Mr. Matthew S. McCormick, Assistant Manager
Richland Operations Office

United States Department of Energy

P.O. Box 550, MSIN: A7-50

Richland, Washington 99352

Re: Hanford Federal Facility Agreement and Consent Order (HFFACO) Change Control Form
for Milestone M-92-07-01

Dear Mr. McCormick:

The Department of Ecology approves the referenced HFFACO Change Control Form from the
United Siates Depar&:ment of Energy-Richland Operations Office. The signed HFFACO Change
Control Form is enclosed.

If you have any questions, contact me at 509-372-7891.

Sincerely,

s
aura J. Cusach

TWI&TPA Section Manager
Nuclear Waste Program

- ic
Enclosure

cc w/enc: cc w/o enc:
Nicholas Ceto, EPA Richard Engelmann, EFSH
Larry Gadbois, EPA ; Rob Piippo, FHI
Stuart Harris, CTUIR Judy Vance, FFS
Gabrie! Bchnee, NPT
Lenora Seclatsee, Wanapum'
Russell Jim, YN
Susan Leckband, HADB
KXern Niles, ODOE :
Administrative Record: Milestone M-92
Environmental Portal



M-92-07-01 HHFACO Change Package

Federal Facility Agreement and Consent Order
*Change Number _ Date
M-92-07-01 ' Change Control Form _ - 6/12/2007
Do not use blue ink. Type or print using black 1nl< ‘
Originator Matt S. McCormick “Phone (509)373-9971
Class of Change _ ,
I 11— Signatories [X ]I — Executive Manager [ 1II—Project Manager

Change Title '
Modification of Hanford Federal Facility A,q;reement and Consent Order (Agreement) M-92-05, Determine

_disposition path and establish interim agreement milestones for Hanford Site Cs/Sr capsules.”

Description/Justification of Change

This change package extends milestone TPA M92-05 from June 30, 2007 to June 30, 2017, for the disposition of Hanford
“cesiuny/strontium capsules, The recently issued performance assessment, “Hanford Cs-Sr Repository Disposal Performance
Analysis Using the TSPA-FEIS Model (EDF-NSNF-072),” shows the viability of direct disposal of the capsules at the
" National High-Level Waste Repository. However, due to the schedule for the opening of the repository, DOE cannot make
the necessary applications at this time to assure acceptance of the capsules. With the delays in the Hanford Waste
Vitrification Facility, the eritical path for making this decision is also delayed. If it fumns out that the capsules do need to be
vitrified, there will still be time for DOE to make the necessary changes to the WTP to do so.. Therefore, RL is proposing this
extension to reasscss the continuing viability of direct disposal after final disposition requirements for the Repository can be

detérmined.
This change package only extends the date fora final decision concerning the manner in which the capsules will be disposed

of at the National High Level Waste Repository (i.e., via direct disposal, or after being vitrified). This change package does
not alter the fact that the disposition pathway for capsules is disposal at the National High-Level Waste Repository.

Impact of Change - '
Delays the final decision for disposition of the capsules to 2017.

Affected Documents ‘

The Hanford Federal Facility Agreement and Consent Order, as amended and Hanford Site internal planning management,

and budget documents (e.g., USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report).
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M-92-07-01 HHFACO Change Package

Number

M-92-05

Milestone Description and Completion Criteria

DOE will assess the viability of directly disposingal o
cap sules at the National High-Level Waste Reposito
. Based-on this-assessment: ilf DOE concludes that
direct disposal is a viable and preferred alternative to vitrification, DOE will
submit to Ecology specific documentation justifying its conclusion, with a
proposed milestone change request establishing enforceable Agreement
milestones for dispositioning Hanford Cs/Sr capsules-by-2028.

Hanford Cs/Sr
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